
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:25 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 909 Date: 03-Sep-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 456

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt ring beam , work on the water
pump sump , & work on the concrete pedestal on the 4 high corners of the footing box . They started at
7:10 AM.

Jacob , Kit , & Lonny had to work on the skirt ring beams ( CCO #98 ) .

Kit had to weld the connection between C & D beams on the East tower shaft . He had to prepare his
tools , equipments , reroute the gas & power lines . He was done at 7:55 AM. Kit had to clean the previous
pass , grind , heat , & weld . He started at 8:00 AM.

In the afternoon , Kit had power problem few times . He stopped at 2;45 PM. Kit had to wrap up his
tools & equipments. He left at 3:15 PM.

Lonny & Jacob had to work on the ring beams on the South tower shaft & on the North & West shear
plates . Crews had to remove the bolts , drift pins , & pull the beams off the tower skins in order for the
painters to blast & paint the beam strips . They started at 8:00 AM. Crews were done at 5:00 PM. Richard

Jose & Victor came to the site at 8:00 AM. Crews had to work on the skirt concrete pedestals on the 4
high corners of the footing box . Crews had to lay out 50 mm. deep strips on the side of the pedestals
( Total 8 Sides ) , use skill saw to cut the sides , & chip the concrete . They started on the lay outs at 8:15
AM. Crews were done at 10:00 PM.. They started to chip the concrete on the South East corner at 10:20
AM.

Jose P had to cut the concrete on the South West & North West pedestals ahead of the chipping crews
.

In addition to that , crews had to lay out for the grating on the North side for the pump water sump , &
prepare to cut , chip , & level the grating with the top of the concrete & work with the other crews on the
house keeping .

Jose A , Li , & Carlos came to the site at 10:20 AM. Crews had to work on house keeping on the top of
the footing box . They had to pull out of the site all the scaffold excess materials , tools , equipments ,
hoses , wood blocks, & ladders . Crews had to use & fill the skip boxes to fly the materials out of the site .
They were done at 11:00 AM.

After that , Carlos & Li joined Jose P & Victor on the concrete work to the end of the shift .

Nick , John , & Ryan came to the site at 10:00 AM. Crews had to work with the labors on house keeping
. Nick had to fly all the materials out of the site & set them on the barge . John & Ryan had to work on the
rigging in & out of the barge . Crews were done at 11:10 AM.
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Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Certified Coating crews came to the site at 8:15 AM. Asa Nick , Sage , Luis , & Rafael had to work on
the skirt ring beam strip . They had to prepare to sand blast & paint the back of the ring beams , & the strip
areas on the North , West tower shaft , & on the North shear plate . crews had to bring , materials to the
site , set the containment around skins C & D on the tower shafts , the North shear plate , & secure them
with tie wires .

In addition to that , crews had to reroute the blasting hose from the barge on the South side to the North
side of the footing box , prepare the air compressor , & the blasting machine . They started at 8:30 AM.
Crews were done at 3:30 PM. They left at 3:40 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH RYAN OKUOperator 2.00 0.00 0.00 2.00

OTH NICOLAUS SHAFEROperator 2.00 0.00 0.00 2.00

APP JOHN SABATINOOperator 2.00 0.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM YU WENIronworker 4.00 2.00 0.00 6.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 7.00 2.00 0.00 9.00

JNM JOSE PRADOSemi-Skilled Laborer 7.00 2.00 0.00 9.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 4.00 2.00 0.00 6.00

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM LUIS PANIAGUAPainter 8.00 0.00 0.00 8.00

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

APP Sage RayPainter 8.00 0.00 0.00 8.00

JNM NICK REEDPainter 8.00 0.00 0.00 8.00

JNM ASA CAMPTONPainter 8.00 0.00 0.00 8.00

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

7.00

2294

0.00

No

0.00 0.00
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